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FOREWORD 
The WBS Dictionary presented herein is submitted in accordance
 
with Data Requirement MA-06 of Data Procurement Document No. 522,
 
Contract NAS8-31789.
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1. Work Breakdown Structure (WBS) -

In this section the Work Breakdown Structure (WBS) for the
 
Payload Specialist Station (PSS) is presented. Figure I describes
 
the WBS levels and reflects the program ground rules and assumptions
 
documented in Volume III, Section 1. At level 3, the WBS is divided
 
into two elements--PSS Contractor and Mission Unique Requirements.
 
In accordance with the study ground rules; it is assumed that a
 
single contractor, hereafter referred to as "PSS Contractor" will
 
perform the following:
 
* Provide C&D hardware (MFDS and elements of MMSE), except for GFE;
 
" Identify software requirements;
 
* Provide GSE and ground test software;
 
" Perform systems engineering and integration in support of the
 
Aft Flight Deck (AFD) C&D concept.
 
The PSS Contractor WBS element encompasses a core or standard­
ized PSS concept. Payload peculiar C&D requirements identified by
 
users will originate as a part of the WBS element "Mission Unique
 
Requirements"; these requirements will be provided to the PSS
 
Contractor for implementation.
 
It should be noted that the above C&D equipment includes all
 
payload/carrier peculiar controls and displays on the Orbiter Aft
 
Flight Deck; therefore, the "PSS" Consoles are not necessarily
 
limited to the Payload Specialist Station.
 
Table I presents the WBS for the PSS Contractor. This WBS
 
is to be used during the PSS design, development and operation
 
phases. For the purpose of the PSS study, "Major Elements" are
 
defined to be WBS level 4 and "Subelements" are WBS level 5.
 
2. Elements of Cost (EOC) -

Each WBS element includes the following "Elements of Cost"
 
where applicable:
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SUBELEMENTS
 
Project Administration
 
Project Planning and Control
 
Data Management
 
Procurement Management
 
Configuration Management
 
GFE Management
 
Mission Analysis and Requirements
 
System Analysis, Design, and
 
Integration
 
Specification and ICDs
 
Structures and Mechanical
 
Controls and Displays
 
Electronics
 
Electrical Power, Control and
 
Distribution
 
Thermal Control
 
Structures and Mechanical
 
Controls and Displays
 
Electronics
 
System Assembly, Integration and
 
Checkout
 
Electrical
 
Mechanical
 
Electrical
 
Flight Software Requirements
 
Flight Software for MFDS Processor
 
Ground Test Software
 
Quality and Reliability
 
Safety
 
Parts, Materials, and Processes
 
System Test Requirements
 
System Test Operations (Development
 
Only)
 
System Test Verification
 
PSS C/D Integration and Verification
 
Logistics
 
Maintenance and Refurbishment
 
Direct Labor
 
Engineering
 
Manufacturing
 
Test
 
Quality
 
Other
 
Overhead
 
(Same breakout as direct)
 
Major Subcontracts
 
Materials and Parts
 
General and Administrative (G&A)
 
Fee
 
3. Subdivisions of Work (SOW) -

Codes for the Subdivisions of Work (SOW) within the above Elements
 
of Cost are as follows:
 
01 Engineering
 
02 Tooling
 
-03 Manufacturing
 
05 Quality
 
06 Test
 
09 Other Technical Services
 
The WBS Dictionary uses theabove codes to indicate the applicable
 
subdivisions of work. Definitions are as follows:
 
01. Engineering is the design, development, analysis, evaluation, and
 
redesign of C/D hardware, software, GSE, and associated planning and
 
analysis activities. It includes such activities as the preparation
 
of specifications, drawings, parts list, wiring diagrams, techntcal
 
coordination between engineering and other activities, vendor coordina­
tion, development test planning and scheduling, development test
 
performance, environmental qualification test performance, analysis
 
of test results, data reduction and engineering report preparation.
 
It includes the engineering activities required to support production
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and the operational phases. Materials and subcontracts associated with
 
the above activities are included. Direct charge engineering admin­
istrative activities have also been included.
 
02. Tooling includes planning, design fabrication, modification, main­
tenance, and rework of tools, dies, jigs, fixtures, gages and non­
deliverable handling equipment, and work platforms; fabrication of test
 
equipment and interface tooling. It also includes writing and planning
 
tool orders, manufacturing preplanning and process planning, certifi­
cation of manufacturing processes and personnel, maintaining tool and
 
special test equipment records, preparation of templates, scheduling
 
and controlling tool and STE orders, programming and preparation of
 
tapes for all numerically controlled machine parts, and calibration
 
and periodic maintenance of production and test tooling. It also
 
includes the necessary tooling maintenance and repair during production.
 
Materials and subcontracts associated with the above are included.
 
03. Manufacturing includes fabrication, assembly refurbishment, pro­
cessing, reworking, modifications, experimental production, shop
 
support to engineering checkout, preparation of hardware for shipping
 
and preparation of necessary manufacturing associated paper work.
 
Materials and subcontracts associated with the above activities are
 
included. Manufacturing also includes: direct supervision; production
 
control activities such as requisitioning, shop folder control, and
 
floor expediting; and industrial engineering tasks such as budget
 
allocation and control, estimating, and shop load control.
 
05. Quality Assurance includes: establishment of quality policies.
 
procedures and requirements; quality engineering review of designs,
 
procurement requests; and plans; quality control activities such as
 
receiving inspection, test setup and testing inspection, manufacturing
 
in-line inspection, and inspection of tooling and GSE; certification
 
of quality control personnel; and failure review, analysis, and report­
ing. Materials associated with the above activities are included.
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06. Test prepares test procedures for production configured components,
 
assemblies, subsystems, systems, and software to determine operational
 
characteristics; design test toolsand equipment; performs system level
 
installations; verifies the suitability of meeting required criteria;
 
and assures compatibility with the overall system and its intended
 
operational/nonoperational environment. Tests include subsystem bench func­
tional tests and PSS dedicated C/D level acceptance tests. Monitoring
 
tests, data reduction, and report preparation are also included.
 
Materials associated with the above activities are included. This
 
SOW also includes technicians who support various test and launch
 
operations.
 
09. Other Technical Services include direct management and adminis­
trative.effort for planning, organizing, coordinating, directing,
 
controlling, and approving that is required to accomplish the program
 
objectives. Effort includes cost management, planning, reproduction,
 
data management of CDRL items, editorial services, procurement admin­
istration, facilities planning, property management, and departmental
 
administrative activities.
 
4. WBS Dictionary ­
'The purpose of the WBS Dictionary presented herein is to fully
 
define the composition of all WBS elements for purposes of the Payload
 
Specialist Station Study. It is not a statement of work; rather, it
 
provides the enabling words. The dictionary is independent of con­
figuration and program definition. The WBS does not reflect the
 
Martin Marietta Corporation's Phase C/D organization or the cost­
accounting system to be implemented in Phase C/D; The definitions
 
provided are to the same level as cost and technical information
 
reported under this contract.
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WORK BREAKDOWN STRUCTURE DICTIONARY
 
WBS LEVEL WBS NUMBER 
Payload Specialist Station (PSS) Contractor
 
WBS TITLE
 
DEFINITION 
The "PSS Contractor" will perform the following:
 
Provide C&D hardware (MFDS and elements of MMSE), except for GFE;
 
Identify software requirements;
 
Provide GSE and ground test software;
 
Perform systems engineering and integration in support of the Aft Flight Deck
 
(AFD) C&D concept.
 
WORK CONTENT SOW NO.* 
Note: PSS C&D equipment includes all payload dedicated displays
 
located on the Orbiter Aft Flight Deck.
 
The work content for PSS contractor is limited to, but does not
 
necessarily include, all of that described in the following WBS
 
elements:
 
01 Project Management
 
02 Systems Engineering and Integration
 
03 Control and Display Equipment Design and Development
 
04 Control and Display Equipment Manufacturing
 
05 .GSE & STE Design and Development
 
06 GSE & STE Hardware Manufacturing
 
07 Software Development
 
08 Product Assurance
 
09 System Test
 
10 Ground Operations Support
 
*01 - ENGINEERING: 02 - TOOLING; 03 - MANUFACTURING; 05 -QUALITY 
.06.- TEST; 09 - OTHER TECHNICAL SERVICES 
7
 
- -WORK BREAKDOWN STRUCTURE DICTION ARY 
4 
WBS LEVEL 
F0 
WBS NUMBER 
Project Management 
WBS TITLE 
DEFINITION 
Provide direct charge management activities over the PSS Phase C/D project
 
and support NASA to provide and coordinate these activities.
 
WORK CONTENT SOW NO.* 
Perform direct charge engineering administrative activities. 01
 
Provide and coordinate management activities as follows: 09
 
01 01 Project Administration
 
01 02 Project Planning and Control
 
01 03 Data Management
 
01 04 Procurement Management
 
01 05 Configuration Management
 
01 06 GFE Management
 
'01 - ENGINEERING; 02 - TOOLING; 03 - MANUFACTURING; 05 -QUALITY 
06- TEST; 09 - OTHER TECHNICAL SERVICES 
8
 
A WORK BREAKDOWN STRIUCTUJREDICl oN 
rn 	 01 01 -WOS LEVEL 	 WBS NUMBER 
W Project Administration 	 N 
WBS TITLE 
DEFINITION 
Provide management over the PSS Phase C/D project and support NASA to provide
 
financial management and coordination throughout the program.
 
WORK CONTENT 	 SOW NO.* 
Engineering Administration will perform engineering support for 01
 
administrative and performance measurement system activities.
 
Provide administrative activities to include: 	 09
 
* 	Planning, conducting, administering, controlling, and
 
reporting on design-to-cost programs;
 
" 	Implementing and-maintaining an effective cost and performance
 
measurement control system;
 
* 	Implementing and maintaining manpower and cost budgets, and
 
financial controls throughout all program, project, contractor,
 
department, and WBS task levels;
 
* 	Trade study and design-to-cost estimating support.
 
*01 - ENGINEERING; 02 - TOOLING; 03 - MANUFACTURING; 05 - QUALITY 
06- TEST; 09 - OTHER TECHNICAL SERVICES 
9 
WORK BREAKDOWN STRUCTURE DICTIONARY
 
5 
WBS LEVEL 
01 02 
WBS NUMBER 
Project Planning and Controls 
WBS TITLE 
DEFINITION 
Provide direct charge management planning and controls over the PSS Phase C/D
 
project.
 
WORK CONTENT SOW NO.' 
Engineering Administration will perform engineering program planning 
and control activities. 
01 
Provide and coordinate overall management control activities to 
include: program schedules and plans; property management; and other 
direct charge planning efforts. This task excludes financial control 
activities (see WBS 01 01). 
09 
*01 - ENGINEERING; 02 - TOOLING; 03- MANUFACTURING; 06- OUALITY 
06-t TEST; 09 - OTHER TECHNICAL SERVICES 
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-* WORK BREAKDOWN STRUCTURE DICTIONARY 
Ill 01-03
 
WBS LEVEL WBS NUMBER 
Data Management
 
WBS TITLE 
DEFINITION 
Provide the management and coordination of data including the cost of
 
planning, scheduling, controlling, editing, providing art for, and
 
reproducing Contract Data Items (CDRL Items), review, and presentation
 
documentation.
 
WORK CONTENT SOW NO.* 
Define documents required (CDRL); prepare and maintain contract 09 
documentation schedule and status; monitor responsible organi­
zations and contractors for timely preparation; provide
 
editing and art services as required for data items, reviews
 
and presentations; reproduce and ship as required; coordinate
 
and resolve documentation problems among subcontractors.
 
*01 = ENGINEERING; 02 = TOOLING; 03 - MANUFACTURING; 05 - QUALITY 
06= TEST; 09 = OTHER TECHNICAL SERVICES 
tl
 
5 
- E WORK BREAKDOWN STRUCTURE DICTIONARY j 
01 	04
 
WSS LEVEL 	 WBS NUMBER 
Procurement Management
 
WBS TITLE 
DEFINITION 
Provide management over subcontractor and other procurement administrative
 
and functional direct charge activities on the PSS Phase C/D Program.
 
WORK CONTENT 	 SOW NO.* 
Provide management and contractual direction over subcontractors in 09
 
the implementation of-Subcontract Management Plan.
 
" 	Coordinate program functional specialist to assure subcontrac­
tor's support of program contractual requirements;
 
* 	Maintain control and surveillance over subcontractors by
 
directing support from program and material department
 
specialist:
 
Cost Estimating
 
Cost Analysis
 
-Technical, Quality, Test Personnel;
 
* 	Manage the direct charge procurement activities for the
 
program.
 
01 - ENGINEERING; 02 - TOOLING; 03 - MANUFACTURING; 05 QUALITY 
06- TEST; 09 - OTHER TECHNICAL SERVICES 
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rn1 01 05
 
WBS LEVEL WBSNUMBER 
Configuration Management
 
WBS TITLE 
DEFINITION 
Provide configuration analyses, requirements, definition, reviews, and control
 
devices.
 
Provide the operation of a change integration and configuration control system
 
for the NASA Program Office.
 
Support Hardware Integration, Software Development, and Test Configuration
 
Management activities.
 
Provide configuration management over the Phase C/D activity and support NASA to
 
coordinate configuration management activities.
 
WORK CONTENT SOW NO.* 
Determine and provide system configuration requirements. 01
 
Coordinate and maintain: performance and physical characteristics 01
 
descriptions, master equipment list.
 
Conduct configuration afd change control board reviews. Determine 01
 
configuration control requirements. Control associate contractor
 
configurations and conformance with requirements and support the
 
Integration and Test Configuration Managemen activities.
 
Maintain a change integration and configuration control program: 09
 
Support ICD activities, maintain assembly level requirements
 
specification, process change packages, EDCRs, CRs, TCNs, and
 
prepare change control board directives.
 
Track and account for changes. 09
 
Support Level II Change Integration Working Group (CIWG) and Level 09
 
III Configuration Control Board (CCB), and Test Change Notice (TCN)
 
activities.
 
*01 - ENGINEERING; 02 - TOOLING; 03 - MANUFACTURING; 6 - QUALITY 
06- TEST; 09 - OTHER TECHNICAL SERVICES 
13
 
N 1* * *WORK I BREAKDOWN STRUCTURE DICTIONARY 
5IiZII F01 05 
WBS LEVEL 
 WBS NUMBER 
Configuration Management
 
WBS TITLE 
WORK CONTENT - CONTINUED soW NO.* 
Access ICD change status relative to schedules and identify signifi-

cant open items which impact program schedules.
 
" 
Implement, administer and report on the configuration manage­
ment system consisting of:
 
A. Configuration Identification
 
B. Configuration Baseline Definition
 
C. Configuration Control
 
D. Configuration Accounting and Verification
 
E. Acceptance
 
* 
Provide plans and procedures for the configuration management
 
and control system.
 
* 	Conduct contractor Change Control Bpard review.
 
" 	Establish and control configurations for supplier and contractor
 
build items.
 
*01 - ENGINEERING; 02 -TOOLING; 03- MANUFACTURING; 05 -QUALITY 
*06- TEST; 09 -OTHER TECHNICAL SERVICES
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09 
- WORK BREAKDOWN STRUCTURE DIcnONARY 
WBS LEVEL 
01 06 
WBS NUMBER 
GFE Management 
WBS TITLE 
DEFINITION 
Provide management of Government Furnished Equipment (GFE).
 
WORK CONTENT SOW NO.* 
Identify and maintain GFE requirements. Coordinate plans and 
schedules for delivery of GFE. Prvide accountability for 
GFE in custody of the PSS Contractor. Report GFE status. 
09 
*01 = ENGINEERING; 02 - TOOLING; 03 - MANUFACTURING; 05 - QUALITY 
06 = TEST; 09 - OTHER TECHNICAL SERVICES 
15 
-- I WORK BREAKDOWN STRUCTURE DIClONARY 
4 L02 
WBS LEVEL WBS NUMBER 
L-Systems Engineering and Integration
 
WBS TITLE 
DEFINITION 
Perform systems engineering and integration analysis for the Payload Specialist
 
Station (PSS) including all payload dedicated controls and displays on the
 
Orbiter Aft Flight Deck.
 
WORK CONTENT SOW NO.*
 
Perform mission analysis, studies, and evaluations to e tablish con­
trol and display (C/D) requirements for the PSS.
 
Perform systems engineering analysis and design activities including
 
requirements, configuration, compatibility, interface, weight manage­
ment, and special studies. Conduct design reviews and maintain com­
pany standard procedures.
 
Prepare and maintain specifications and ICDs.'
 
Conduct interface and compatibility analyses; provide coordination
 
between the.PSS and payload developers; monitor payload development;
 
coordinate integrated test requirements; and maintain a users
 
handbook.
 
Level 5 WBS elements are as follows:
 
02 01 Mission Analysis and Requirements
 
02 02 Systems Analysis, Design, and Integration
 
02 03 Specifications and IODs
 
*01 - ENGINEERING; 02- TOOLING; 03- MANUFACTURING; 06-QUALITY 
06- TEST; 09-OTHER TECHNICAL SERVICES 
16 
5 
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02 01
 
WBS LEVEL WBS NUMBER 
Mission Analysis and Requirements
 
WBS TITLE 
DEFINITION 
Perform analyses, studies, and evaluations necessary to establish.C/D
 
requirement for the PSS.
 
WORK CONTENT SOW NO.* 
Analyze mission functional C/D requirements, Orbiter constraints, and 01
 
mission phase impact on all elements of the PSS.
 
Analyze ground and flight mission operational requirements and con- 01
 
straints and provide design criteria; perform trade studies; define,
 
mission operational modes; analyze relationships between PSS capabil­
ities and payload requirements; establish mission operational
 
sequences; allocate functions between ground and on-board; define
 
mission operations requirements on software and hardware.
 
Perform mission operations review activities and provide surveillance 01
 
over, and control of, subsystem design to assure compatibility with
 
mission operations requirements.
 
e01 - ENGINEERING; 02 - TOOLING; 03 - MANUFACTURING; 05 QUALITY 
06- TEST; 09 - OTHER TECHNICAL-SERVICES 
17 
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02 02
_5 
WBS LEVEL WBSNUMBER 
Systems Analysis, Design, and Integration
 
WBS TITLE 
DEFINITION 
Perform systems engineering analyses and design activities including requirements,
 
configuration, compatibility', interfaces, weight management, and special studies.
 
Conduct design reviews, and maintain company standard procedures.
 
WORK CONTENT SOW NO.* 
Perform systems engineering analysis and trade studies to establish 01
 
and maintain system and subsystem requirements in support of the
 
system and CEI specifications provided in WBS 02 03. Define environ­
mental requirements including radiation and EMI/EMC, vibro acoustics,
 
etc.
 
Conduct configuration analysis, evaluations, and trades. Maintain 01
 
configuration definition including master equipment lists, system
 
schematics, drawings and layouts, user's handbook documen­
tation, and performance data.
 
Review PSS, Orbiter, Spacelab, and IUS documentation to ensure com- 01
 
patibility and compliance with system requirements. Conduct compat­
ibility analyses and resolve incompatibilities identified.
 
Perform trade studies to optimize software/hardware functional
 
approaches fqr equipment utilization.
 
Perform interface analyses between the PSS and the Spacelab, Space 01
 
Shuttle, IUfS and ground systems. Conduct analyses and trade studies
 
to support the ICDs provided in WBS 02 03.
 
Provide analyses and evaluation to establish and maintain the PSS C/D 
 01
 
panel weights; provide weight control reports.
 
Perform special engineering analyses and studies as required to 
 01
 
develop information needed to make design decisions, evaluate overall
 
system performance, or aid in resolution of program problems.
 
*01 - ENGINEERING; 02 - TOOLING; 03 - MANUFACTURING; 05 aQUALITY 
06- TEST; 09 - OTHER TECHNICAL SERVICES 
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* - £ - WORK BREAKDOWN STRUCTURE DICTIONARY 
5IIZ 02 02
 
WBS LEVEL WBS NUMBER 
Systems Analysis, Design, and Integration
 
WBS TITLE 
WORK CONTENT -CONTINUED SOW NO.* 
Provide design reviews such as PER, PDR and CDR including scheduling, 

agenda, chairman/teams, RID preparation and closeout, presentation
 
material, and preparation time. Provide in-house design reviews and
 
other briefings to the Government as may be required.
 
Collect and maintain vendor data. 
 01
 
'01 - ENGINEERING; 02 - TOOLING; 03 = MANUFACTURING; 05 -QUALITY 
06- TEST; 09 - OTHER TECHNICAL SERVICES 
01 
WORK BREAKDOWN STRUCTURE DICTIONARY 
F - 02 03 
WOS LEVEL WBS NUMBER 
Specifications and ICDs
 
WBS TITLE 
DEFINITION 
Prepare and maintain specifications, interface control documentation, and a PSS
 
C/D users handbook.
 
SOW NO.*WORK CONTENT 
Provide inputs to and prepare/maintain system-level specifications, 01
 
CEI specifications, Interface Control Documents (ICDs), and a PSS
 
C/D users handbook. Process changes as required. Define and maintain
 
spec tree, format.and content. Review specs and ICDs to assure data
 
content; these specifications shall be worked for all applicable
 
hardware and software interfaces.
 
"01 - ENGINEERING; 02 - TOOLING; 03 - MANUFACTURING; 05 -QUALITY 
06- TEST; 09 - OTHER TECHNICAL SERVICE8 
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7 
WORK BREAKDOWN STRUCTURE DICTIONARY
 
S4 03 
WBS LEVEL WIS NUMBER 
Control and Display Equipment Design & Development (D&D) 

WS TITLE 
DEFINITION 
Provide design and analysis of the PSS equipment required in support of payload
 
controls and displays on the.Orbiter Aft Flight Deck. Provide for and conduct
 
component and subsystem development and qualification testing as required.
 
WORK CONTENT SOW NO.* 
Provide design and analyses of the PSS. Provide schematics, diagrams,
 
layouts, and engineering drawings as required. Provide for and con­
duct component and subsystem development and qualification testing.
 
Provide engineering liaison.
 
Provide tooling liaison.
 
Provide advance planning and prepare test procedures for checkout and
 
testing of PSS flight hardware.
 
Level 5 WBS elements are as follows:
 
03 01 Structures and Mechanical
 
03 02 Controls and Displays
 
03 03 Electronics
 
03 04 Electrical Power, Control, and Distribution
 
03 05 Thermal Control
 
"01 - ENGINEERING; 02 - TOOLING; 03 - MANUFACTURING; 05- QUALITY 
06- TEST; 09 - OTHER TECHNICAL SERVICES 
21 
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W 03 01 
WBS LEVEL WBS NUMBER 
Structures and Mechanical D&D
 
WBS TITLE 
DEFINITION 
Provide design and analyses of the structures and mechanical subsystem (S&M).
 
Provide for and conduct component and subsystem development and qualification
 
testing as required. Includes ducting for routing of cabin air for thermal
 
control.
 
WORK CONTENT SOW NO.0 
Provide desigh and nalysis of the S&M subsystems. Develop and/or 01
 
maintain S&M performance, design and interface requirements in sup­
port of the specifications and ICDs provided in WBS 02 03.
 
Provide schematics; diagrams; layouts; and components, subsystem and- 01
 
system assembly and installation drawings as required. Provide check­
ing and engineering release of the S&M drawings.
 
Provide for and conduct component and S&M development testing includ- 01
 
ing test plans and procedures. Conduct test operations and prepare
 
test reports.
 
Provide for and conduct component and S&M qualification testing, 01
 
including test plans and procedures; conduct test operations and
 
provide test reports.
 
Provide engineering liaison with tooling, manufacturing, quality 01
 
and vendors f6r development and qualification test articles and test
 
equipment.
 
Prepare advance planning and prepare test procedures for checkout and 06
 
testing of S&M flight hardware.
 
*01 - ENGINEERING; 02 - TOOLING; 03 - MANUFACTURING; 06 wQUALITY 
06- TEST; 09 - OTHER TECHNICAL SERVICES 
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WBS LEVEL 
03 02 
WBS NUMBER 
Controls and Displays D&D 
WBS TITLE 
DEFINITION 
Provide design and analyses of the Controls and Displays subsystem (C&D).
 
Provide for and conduct component and subsystem development and qualification
 
testing as required.
 
NOTE: 	 "Controls and Displays" includes the front panels and all C&D equipment
 
located on the front face of the panels.
 
WORK CONTENT 	 SOW NO.* 
Provide design and analysis of the C&D required to support the mission 01
 
functional requirements for dedicated C/D equipment to be located at
 
the AVD. Develop and/or maintain C&D performance, design and inter­
face requirements in support of the specifications and ICDs provided
 
in WBS 02 03.
 
Provide schematics;- diagrams; layouts; and component subsystem and 01
 
system assembly and installation drawings as required. Provide
 
checking and engineering release of C&D drawings.
 
Provide for and conduct component and C&D development testing includ- 01
 
ing test plans and procedures. Conduct test operations and prepare
 
test reports.
 
Provide for and conduct component and C&D qualification testing, 01
 
including test plans and procedures; conduct test-operations and
 
provide test reports.
 
Provide engineering liaison with tooling, manufacturing, quality, and 01
 
vendors for development and qualification test articles and test
 
equipment.
 
Prepare advance planning and prepare test procedures for checkout and 06
 
testing of C&D flight hardware.
 
"01 - ENGINEERING; 02 - TOOLING; 03 a MANUFACTURING; 05 - QUALITY 
06- TEST; 09 - OTHER TECHNICAL SERVICES 
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03 03 
WBS LEVEL WBS NUMBER 
Electronics D&D 
WBS TITLE 
DEFINITION 
Provide design and analyses of the Electronics (ELEC) subsystem. Provide for 
and conduct component and sijbsystem development and qualification testing as
 
required.
 
NOTE; 	 "Electronics" includes all electronic "black boxes" and equipment/cables
 
located behind the C&D panels.
 
WORK CONTENT 	 SOW NO.* 
Provide design and analyses of the ELEC in support of C/D hardware. 01
 
Develop and/or maintain ELEC performance, design and interface re­
quirements in support of the specifications and ICDs provided in
 
WBS 02 03.
 
Provide schematics; diagrams; layouts; and component, subsystem and 01
 
system assembly and installation drawings as required. Provide
 
checking and engineering release of ELEC drawings.
 
Provide for and conduct component and ELEC development testing in- 01
 
cluding test plans and procedures.- Conduct test operations and
 
prepare test reports.
 
Provide for and conduct component and ELEC qualification testing, 01
 
including test plans and procedures; conduct test operations and
 
provide test reports,
 
Provide engineering liaison with tooling, manufacturing, quality, 01
 
and vendors for development and qualification test articles and test
 
equipment.
 
Prepare advance planning and prepare test procedures for checkout 06
 
and testing of ELEC flight hardware.
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WBS LEVEL WBS NUMBER 
Electrical Power, Control, and Distribution D&D
 
WBS TITLE 
DEFINITION 
Provide analyses of the Electrical Power Subsystem (EPS). Provide for and
 
conduct component and subsystem development and qualification testing as
 
required.
 
WORK CONTENT SOW NO.* 
Provide design analyses of the EPS in support of the specifications 01
 
and IDs provided in WBS 02 03.
 
Provide schematics; diagrams; layouts; and components, subsystem and 01
 
system assembly and installation drawings as required. Provide
 
checking and engineering release of drawings.
 
Support C/D component and development testing including test plans 01
 
and procedures. Conduct test operations and'prepare test reports.
 
Support C/D component and qualification testing, including test plans 01
 
-and prdcedure's; conduc-t test operations and provide test reports.
 
Provide engineering liaison with tooling, manufacturing, quality, and 01
 
vendors for development and qualification test articles and test
 
equipment.
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WBS LEVEL WBS NUMBER 
Thermal Control
 
WBS TITLE 
DEFINITION 
Provide analyses of the Thermal Control subsystems (TCS) in support of PSS C/D
 
equipment.
 
WORK CONTENT SOW NO.*
 
Provide analysis of the TCS and perform thermal mapping of the front 01
 
panel face in support of PSS C/D equipment located in the Orbiter
 
AFD. Support TCS performance in support of the specifications and
 
ICDs provided in WBS 02 03.
 
Provide for and conduct component TCS development testing including 01
 
test plans and procedures. Conduct test operations and prepare test
 
reports.
 
Provide for and conduct component TCS qualification testing, includ- 01
 
ing test plans-and procedures; conduct test operations and provide
 
test reports.
 
Provide engineering liaison with tooling, manufacturing, quality, 01
 
and vendors for development and qualification test articles and test
 
equipment.
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'4 
WBS LEVEL 
04 
WBS NUMBER 
Control and Display Equipment Manufacturing 
WBS TITLE 
DEFINITION 
Provide PSS hardware including all tooling needed to fabricate and test the
 
development, qualification and flight units. Provide for and conduct refurbish­
ment of the development unit for use at the Software Development Lab (SDL) and
 
the qualification unit as a payload integration article.
 
WORK CONTENT SOW NO.* 
Provide tooling to aid in the fabrication assembly and testing of
 
development, qualification, and flight hardware. Prepare manufactur­
ing process plans and procedures. Provide tooling liaison.
 
Provide PSS hardware for development and qualification tests,
 
Perform quality control inspection of PSS hardware provided for
 
development and qualification tests.
 
Provide engineering liaison,
 
Provide tooling liaison.
 
Procure, fabricate and assemble PSS hardware,
 
Refurbish development and qualification units.
 
Perform quality control inspection of PSS hardware.
 
Perform acceptance and production testing of PSS hardware.
 
Level 5 WBS elements are as follows:
 
04 01 Structures and Mechanical Hardware Manufacturing
 
04 02 Controls and Displays Hardware Manufacturing
 
04 03 Electronics Hardware Manufacturing
 
04 04 System Assembly, Integration and Checkout
 
"01 - ENGINEERING; 02 - TOOLING; 03 - MANUFACTURING; 06- QUALITY 
06- TEST; 09 - OTHER TECHNICAL SERVICES 
27
 
- - WORK BREAKDOWN STRLCTURE DICTIONARY 
W 04 01 
WBS LEVEL WBS NUMBER 
Structures and Mechanical Hardware Manufacturing
 
WBS TITLE
 
DEFINITION 
Provide structures and mechanical subsystem (S&M) hardware for development,
 
qualification and flight articles. Provide refurbishment hardware for
 
development and qualification articles.
 
WORK CONTENT SOW NO.*
 
Provide engineering liaison with manufacturing, test, quality and 01
 
vendors during procurement and manufacturing, assembly, and produc­
tion testing of S&M flight hardware.
 
Design, fabricate and/or procure S&M tooling to aid in detail fabri- 02
 
cation, assembly, and tesfing of development, qualification, and
 
flight hardware.
 
Prepare S&M manufacturing process plans and,procedures and perform 02
 
manufacturing preplanning and review of engineering drawings,
 
Provide tooling liaison with manufacturing during fabrication and 02
 
assembly df S&M development and qualification test articles and
 
during conduct of development and qualification testing.
 
Procure, fabricate and assemble S&M development, qualification and 03
 
flight hardware, Procure raw materials ana parts as required. In­
cludes manufacturing supervision normal production allowance (NPA),
 
production control and industrial engineering liaison as applicable.
 
Perform quality control inspection during receiving inspection and 05
 
fabrication, assembly and production testing of S&M hardware.
 
Perform acceptance and production testing of S&M hardware, 
 06
 
Maintain test procedures and provide test records.
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WBS LEVEL 	 WBS NUMBER 
Controls and Displays Hardware Manufacturing
 
WBS TITLE 
DEFINITION 
Provide controls and displays subsystem (C&D) for the development, qualification
 
and flight hardware.
 
NOTE: 	 "Controls and Displays" includes the front panels and all C&D equipment
 
located on the front face of the panels.
 
Provide refurbishment of development unit for a trainer article and refurbish­
ment of the qualification unit for a payload integration article.
 
WORK CONTENT 	 SOW NO.*
 
Provide engineering liaison with manufacturing, test, quality 01
 
and vendors during procurement and/or manufacturing, assembly, and
 
production testing of C&D flight hardware.
 
Design, fabricate,, and/or procure C&D tooling to aid in detail fabr-i- 02
 
cation, assembly, and testing of development, qualification and fligh
 
hardware.
 
Prepare C&D manufacturing process plans andprocedures and perform 02
 
manufacturing preplanning and review of engineering drawings.
 
Provide tooling floor liaison with manufacturing during fabrication, 02
 
assembly and production testing of C&D flight hardware.
 
Procure, fabricate and assemble C&D development, qualification and 03
 
flight hardware. Procure raw materials and parts as required. In­
eludes manufacturing supervision normal production allowance (NPA),
 
production control, and industrial engineering liaison as applicable.
 
Perform quality control inspection during receiving inspection and '05
 
fabrication, assembly, and production testing of C&D flight hardware.
 
Refurbish development and qualification hardware for acceptance. 
 03
 
Perform acceptance and production testing of C&D flight hardware. 
 06
 
Maintain test procedures and provide test records.
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WBS LEVEL WBS NUMBER 
Electronics Hardware Manufacturing 
WBS TITLE 
DEFINITION 
Provide data electronics (ELEC) development, qualification and flight
 
hardware.
 
NOTE: 	 "Electronics" includes all electronics "black boxes" and equipment
 
located behind the C&D panels.
 
Provide refurbishment of development unit for a trainer and the qualification
 
unit for a payload integration article.
 
WORK CONTENT 	 SOW NO.' 
Provide engineering liaison with.manufacturing, test, quality and 01
 
vendors during procurement and/or manufacturing, assembly, and pro­
duction testing of ELEC hardware.
 
Design, fabricate, and/or prepare ELEC tooling to aid in detail fab- 02
 
rication, assembly, and testing of development, qualification, and
 
flight hardware.
 
Prepare ELEC manufacturing process-plans and procedures and perform 02
 
manufacturing preplanning and review of engineering drawings.
 
Provide tooling floor liaison with manufacturing during fabrication, 02
 
assembly and production testing of ELEC hardware.
 
Procure, fabricate and assemble ELEC development, qualification and 03
 
flight hardware. Procure raw materials and parts as required. In­
cludes manufacturing supervision normal production allowance (NPA),
 
production control, and industrial engineering liaison as applicable.
 
Perform quality control inspection during receiving inspection and - 05 
fabrication, assembly, and production testing of ELEC development, 
qualification and hardware. Refurbish development and qualification 
hardware. 
Perform acceptance and production testing of ELEC hardware. Main- 06
 
tain test procedures and provide test records.
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04 04 
WBS NUMBER 
System Assembly, Integration and Checkout 
WBS TITLE 
DEFINITION 
Provide system assembly, integration and checkout of PSS development, quali­
fication and flight hardware including all payload dedicated control and
 
display equipment located in the Orbiter Aft Flight Deck.
 
Provide assembly, integration and checkout of refurbished development and
 
qualification units for acceptance as a trainer and payload integration
 
articles.
 
WORK CONTENT SOW NO.*
 
Provide engineering liaison with manufacturing, test, and quality 01
 
during assembly, and production/acceptance testing of PSS develop­
ment, qualification and flight hardware.
 
Provide tooling floor liaison with manufacturing during assembly and 02
 
production/acceptance testing of PSS hardware.
 
Assemble PSS development, qualification and flight hardware. Pro- 03
 
cure raw materials and parts as required. Includes manufacturing
 
supervision normal production allowance (NPA), production control,
 
and industrial engineering liaison as applicable.
 
Perform assembly and material procurement for refurbishment of 03
 
development and qualification units.
 
Perform quality control inspection during receiving inspection and/ 05
 
or assembly, and production/acceptance testing of PSS hardware.
 
Perform production/acceptance testing of PSS hardware to include 06
 
thermal control and electrical power acceptance verification.
 
Maintain test procedures and provide test records,
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4 05
 
WBS LEVEL WBS NUMBER 
-" GSE & -STE Design and Development (D&D)
 
WBS TITLE 
DEFINITION 
Determine and maintain GSE & STE requirements for the PSS. Design/develop
 
GSE/STE.
 
WORK CONTENT SOW NO.* 
Provide analyses/studies of GSE/STE requirements for the PSS. Define
 
and track GSE/STE requirements. Design/develop GSE and STE.
 
Provide tooling for fabrication and assembly of GSE and STE.
 
Level 5 WBS elements are as follows:
 
05 01 Electrical GSE & STE D&D
 
05 02 Mechanical GSE & STE D&D
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WOS LEVEL WBS NUMBER 
Electrical GSE & STE D&D 
WBS TITLE 
DEFINITION 
Determine and maintain electrical GSE and STE requirements for the PSS.
 
Design/develop electrical GSE/STE.
 
WORK CONTENT SOW NO.* 
Analyze requirements and perform trade studies as required to identi-
fy GSE and STE. Define and track electrical GSE/STE requirements 
including identification, quantity, usage, description, specifica­
tions, etc., for each end item. Perform engineering analysis of 
GSE/STE to insure cost effective design meets all hardware require: 
ments. Perform necessary trade studies. 
01 
Provide schematics; diagrams; layouts; and engineering drawings of 
electrical GSE/STE as required. Provide modification instructions 
where applicable. Provide checking and engineering release of 
drawings. 
01 
Provide for and conduct development testing as required. 01 
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WDS LEVEL WBS NUMBER 
GSE & STE Hardware Manufacturing
 
WBS TITLE 
DEFINITION 
Provide GSB & STE hardware.
 
WORK CONTENT SOW NO.* 
Provide engineering liaison.
 
Provide tooling liaison.
 
Procure and/or fabricate tooling.
 
Procure and/or fabricate and assemble GSE & STE hardware.
 
Perform quality control inspection of GSE & STE hardware.
 
Perform acceptance and production testing of GSE & STE hardware.
 
Level 5 WES elements are as follows:
 
06 01 Electrical GSE & STE Hardware Manufacturing.
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WBS LEVEL WBS NUMBER 
Electrical GSE & STE Hardware Manufacturing
 
WBS TITLE 
DEFINITION 
Provide electrical GSE & STE hardware.
 
WORK CONTENT SOW NO.* 
Provide-engineering liaison with manufacturing, test, quality and 
vendors during procurement and/or manufacturing, assembly, and 
production testing of electrical GSE & STE hardware. 
01 
Provide tooling for manufacturing and testing of electrical GSE 
& STE hardware. 
02 
Procure and/or fabricate and assemble electrical GSE and STE hard-
ware. Procure raw materials and parts as required. Includes 
manufacturing supervision normal production allowance (NPA), produc­
tion control, and industrial engineering liaison as applicable. 
03 
Perform quality control inspection during receiving inspection and 
fabrication, assembly, and production testing of electrical GSE & 
STE hardware. 
05 
Perform acceptance and production testing of electrical GSE/STE 
hardware. Maintain test procedures and provide test records. 
06 
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W 07 

_ 
WBS LEVEL WBS NUMBER 
Software Development
 
WBS TITLE
 
DEFINITION 
Develop flight C&D software requirements. Provide flight C&D software for the
 
NFDS processor. Provide ground test software.
 
WORK CONTENT SOW NO.'
 
Develop flight C&D requirements for PSS software. Provide NFDS pro­
cessor flight-software and ground test software computer programs in­
cluding formats, tapes, discs, etc.
 
Level 5 WBS elements are as follows:
 
07 01. Software Requirements
 
07 02 Flight"Software Development for MFDS processor
 
07 03 Ground Test Software Development
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WOS LEVEL WIS NUMBER 
Flight Software Requirements
 
WBS TITLE
 
DEFINITION 
Develop flight C&D requirements for PSS software.
 
WORK CONTENT SOW NO.*
 
Perform engineering analysis of PSS requirements and guidelines, GSE 01
 
requirements, payload, STS, Spacelab and IDS requirements, specifi­
cations, interface criteria, experiment interfaces, data processing
 
requirements, operations requirements and criteria in order to define
 
the PSS program software.
 
Support trade studies .(WBS 02 02) to optimize software/hardware func- 01
 
tional approaches for equipment utilization. Perform trade studies
 
to optimize the split of flight C&D software between the MFDS pro­
cessor and the CDMS computers.
 
Prepare flight C&D software requirements for both the Spacelab 01
 
CDMS and the MFDS processors.
 
Prepare ground test software requirements for both GSE and Spacelat 01 
CDM4S computers to check the AFD C&D "core" equipment. 
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WBS LEVEL 
07 02 
WBS NUMBER 
Flight Software Development for NFDS Processor 
WBS TITLE 
1 
Provide flight C&D software 
DEFINITION 
for NFDS processor. 
WORK CONTENT SOW NO.* 
For that portion of the flight C&D software which is resident in the 
MFDS processor, prepare and provide the following: 
01 
Development test plan; 
Software specifications (code to type, flow charts, etc.); 
Code programs in specified computer language; 
Verification and Validation test procedures; 
Final software report; 
Computer programs and formats including discs, tapes, etc; 
Computer program description document; 
Computer program listing. 
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WBS LEVEL 
5 07 03 
WBS NUMBER 
Ground Test Software Development 
WBS TITLE 
DEFINITION 
Provide ground test software.
 
WORK CONTENT SOW NO.* 
Develop giound software programs for GSE used for acceptance test and 01
 
subsequent C&D verification.
 
This development shall include: a software development plan; software 01
 
specification; coding of programs; preparation of verification test
 
procedures; software verification/validation testing and a final re­
port. In addition a program description document together with pro­
gram listings shall be provided.
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WBS LEVEL WBS NUMBER 
Product Assurance WBS TITLE 
DEFINITION 
Provide a product assurance program including quality and reliability,
 
safety, and parts, materials and processes.
 
WORK CONTENT SOW NO.* 
'Establish and maintain reliability and maintainability require­
ments. Conduct reliability and maintainability analyses.
 
Define quality assurance requirements; implement quality
 
requirements.
 
Prepare analyses -of all potential hazards and assure their
 
elimination or control through design or operational constraints.
 
Provide parts, materials and processes analyses, requirements,
 
and documentation.
 
Level 5 WBS elements are as follows:
 
08 01 Quality and Reliability
 
08 02 Safety
 
08 03 Parts, Materials, and Processes
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rn08 01 _WBS LEVEL WBS NUMBER 
Quality and Reliability
 
WBS TITLE 
DEFINITION 
Establish and maintain reliability and maintainability requirements. Conduct
 
reliability and maintainability analyses. Define quality assurance require­
ments. Implement a quality program.
 
WORK CONTENT SOW NO.* 
Review PSS design and establish/maintain reliability and maintain- 01
 
ability requirements. Monitor PSS design activities to insure com­
pliance with requirements. Perform FMEA7-to identify and minimize
 
single point failures. Review life limited items and identify
 
maintainability requirements. Prepare PSS reliability and main­
tainability plan.
 
Establish reliability and maintainability design criteria including 01
 
redundancy requirements, life limited items and requirements in sup­
port of CEI specifications. Perform tradeoffs to evaluate alternate
 
design approaches. Prepare critical item list. Perform design and
 
subcontractor reviews and control activities to insure compliance
 
with reliability requirements.
 
Provide Quality Assurance requirements for the PSS Quality Engineer- 05
 
ing, Quality Assurance Management, Quality Vendor Surveillance,
 
Quality Reviews, CEI Acceptance Data Package. Conduct quality re­
view of PSS design and specification; prepare quality test planning
 
activities; support make or buy committee; participate in vendor
 
surveys and selection. Review and monitor implementation; prepare
 
end item acceptance data package; conduct analysis for defective
 
items and data; support control board; implement quality assurance
 
control of vendors and subcontractors; review test reports; monitor
 
inhouse certifications; perform periodic quality audits; and, in
 
general, perform all quality assurance activities other than inspec­
tion of hardware and acceptance tests which are covered under each
 
applicable WBS task.
 
Provide a corrective action center displaying all nonconformance, 
 09
 
failure analysis status and correction actions required.
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5 '08 
WBS LEVEL 
02 
WBS NUMBER 
Safety 
WBS TITLE 
DEFINITION 
Prepare analyses of all potential hazards and assure their elimination or
 
control through design or operational constraints.
 
WORK CONTENT SOW NO.* 
Evaluate safety aspects of all PSS elements and operations and pre-
pare and maintain risk management data in composite form for manage­
ment review and decision making purposes. This data shall be based on 
the review and evaluation of such data as hazard analyses, FMEAs, 
maintenance analyses, progress reports and milestone review data 
packages. Such evaluations shall be performed to verify effebtiveness 
of corrective actions established to eliminate or control identified 
risks and hazards. This effort shall include the performance of sys­
tems safety compatibility analyses-iinterface hazard analyses, and 
statusing and tracking of safety related problems and preparation of 
recommendations to resolve identified discrepancies. 
01 
Review and approve test plans and procedures for hazardous operations. 
Conduct required test surveillance to assure compliance with safety 
requirements. 
01 
Develop PSS C&D safety compliance data packages. 01 
- TOOLING; 03 ­
06= TEST; 09 a OTHER TECHNICAL SERVICES 
01ENGINEERING; 02 - MANUFACTURING; 05 - QUALITY 
42
 
BREAKDOWN STRUCTURE DIcTIONARY
-WORK 
4 08 03
 
WBS NUMBERWBS LEVEL 

Parts, Materials, and Processes
 
WBS TITLE
 
DEFINITION 
Provide parts, materials and processes, analyses, requirements and
 
documentation.
 
WORK CONTENT SOW NO.* 
Perform analyses of parts, materials, and processes require-
ments; analyze existing inhouse and vendor processes, plans, 
and procedures, and write new ones as required. Implement a 
material and process control program. Monitor vendors, sub­
contractors, and inhouse efforts for compliance. Perform test 
activities as necessary. 
01 
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WBS LEVEL WBS NUMBER 
System Test 
WBS TITLE 
DEFINITION 
Provide system test requirements. Provide system development tests, and support 
ground test operations., 
WORK CONTENT SOW NO.* 
Perform analyses and trade studies to define the verification program
 
for the PSS.
 
Provide system development tests involving more than one WBS subele­
ment. Prepare test procedures for PSS inputs to test procedures for
 
KSC operations.
 
Level 5 WBS elements are as follows:
 
09 01 System Test Requirements
 
09 02 System Test Operations
 
09 03 System Test Verification
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WBS LEVEL 	 WBS NUMBER 
System Test Requirements 	 T 
WBS TITLE
 
DEFINITION 
Perform analyses and trade studies to define the verification program for the
 
PSS.
 
WORK CONTENT 	 SOW NO.* 
Perform analyses, studies, and evaluations to support preparation of 01
 
test plans for PSS equipment. Provide PSS C/D verification require­
ments, specifications, and required environmental tests. Define
 
test support requirements including: facilities and equipment, bench
 
setups, test software, and interface equipment.
 
Review test data for compliance with design requirements. 	 01
 
Provide component qualification and acceptan&e test planning. Update 01
 
and finalize verification concepts;.perform trade studies; produce
 
concept risk assessments; and update and perform following analyses:
 
* 	Evaluate design, manufacturing, verification, and operations
 
cycles;
 
" 	Evaluate the need for incremental verification of each part,
 
component, subsystem, software, and the system;
 
" 	Determine types and fidelities of test hardware and equipment
 
for design verification and operations;
 
* 	Define cost-avoidance component qualification approaches;
 
* 	Identify components requiring development, qualification, and
 
life testing;
 
" 	Provide piece parts program plan and requirements.
 
* 	Provide checkout requirements and procedures for KSC/WTR
 
operations.
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WBS LEVEL WBS NUMBER 
System Test Operations
 
WBS TITLE 
DEFINITION 
Provide system development tests involving more than one WBS subelement.
 
Prepare installation and test procedures for PSS equipment and inputs to
 
integrated test procedures.
 
SOW NO.*WORK CONTENT 
Provide quality inspection of system test articles, test setups and 05
 
system test operations.
 
Prepare test procedures for system development tests and PSS integra- 01
 
tion. Provide test procedure inputs for integrated test procedures.
 
Conduct system development tests involving more than one WBS sub- 01
 
element.
 
Provide for system development tests involving more than one WBS sub- 01
 
element including: definition of detail test requirements, design of
 
test articles and test setups, and test reports.
 
Provide engineering liaison during procurement, manufacture, and 01
 
assembly of system test articles and the conduct of system test
 
operations.
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WBS LEVEL 
System Test Verification 
- WBS NUMBER 
WBS TITLE 
DEFINITION 
Support systems test on the development unit, qualification unit, and flight
 
units. This includes installation and acceptance test utilizing the GSE.
 
WORK CONTENT SOW NO.' 
Provide on-site (Denver) engineering support of test operations at 01 
MSFC and KSC. 
Perform analyses of test data and prepare inputs to test reports. 01 
Review test anomalies and perform analyses as required. 01 
Provide engineering liaison between discipline operations at MSFC and 01 
KSC. 
Provide system operational checks of GSE. 06 
Provide engineering support for the GSE installation and checkout at 01 
MSFC and KSC. 
Provide maintenance support of GSE. 01 
Provide acceptance and operational support for GSE reviews and pro- 01 
vide inputs to data packages. 
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WOS LEVEL WUS10NUMBER 
SLEVEGround Operations Support N 
WBS TITLE 
DEFINITION 
Provide field support for the PSS C/D equipment during launch operations. Pro­
vide logistics support including transportation, spares, and refurbishment of
 
PSS equipment.
 
WORK CONTENT SOW NO.*
 
Provide field support at KSC/WTR for the test and checkout of the PSS
 
C/D flight articles with the payloads.
 
Perform logistics planning, Provide transportation and spares for
 
the PSS equipment including-logistics management and accountability*
 
functions.
 
Provide maintenance, repair, and refurbishment of PSS flight hardware
 
and GSE.
 
Level 5 WBS elements are as follows:
 
10 01 PSS C/D Integration and Verification
 
10 02 Logistics
 
10 03 Maintenance and Refurbishment
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C/D Integration and Verification
L LPSS N 
WBS TITLE 
DEFINITION 
Provide field support at KSC/WTR for the test and checkout of the PSS flight
 
articles with the payloads.
 
WORK CONTENT SOW NO.' 
Provide engineering field support at WTR/KSC for the integration of 01
 
the PSS flight articles with the payloads and test verification.
 
Provide test support at WTR/KSC for the test and checkout of the PSS 06
 
flight articles with the payload and test verification. Maintain in­
puts to integrated proceddres. Provide troubleshooting procedures
 
and services as required.
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WBS LEVEL WBS NUMBER 
Logistics
 
WBS TITLE 
DEFINITION 
Perform logistics planning. Provide transportation and spares for the PSS,
 
including logistics management and accountability functions.
 
WORK CONTENT SOW NO.* 
Perform logistics planning and prepare an Integrated Support Plan. 01
 
Perform maintainability, maintenance and optimum repair level analyses
 
to determine maintenance plan and requirements. Perform Support
 
Requirements Analysis (SRA) to determine support requirements, includ­
ing spares, supplies, tools, equipment, facilities and technical
 
documentation. Establish handling and transportation plans.
 
Pack and ship PSS flight articles, spares, and GSE. Provide shipping 03
 
instructions. Transport to destination.
 
Provide engineering support during packing and shipping. 01
 
Provide quality inspection during packing and shipping. 05
 
Provide engineering liaison with manufacturing, test, quality and 01
 
vendors during procurement and/or manufacturing, assembly, and pro­
duction testing of spares.
 
Provide tooling floor liaison with manufacturing during fabrication, 02
 
assembly and production testing of spares.
 
Procure and/or fabricate and assemble spares. Procure raw materials 03
 
and parts as required. Includes manufacturing supervision normal
 
production allowance (NPA), production control, and industrial
 
engineering liaison as applicable.
 
Perform acceptance and/or production testing of spares. Maintain 06
 
test procedures and provide test records.
 
*01 - ENGINEERING; 02 - TOOLING; 03 - MANUFACTURING; 056= QUALITY 
06- TEST; 09 - OTHER TECHNICAL SERVICES 
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- - WORK BREAKDOWN STRUCTURE DICTIONARY 
11 5 1 10 02 
WBS LEVEL WBS NUMBER 
Logistics
 
WBS TITLE 
WORK CONTENT - CONTINUED SOW NO.* 
(NOTE: If development/qual test hardware is refurbished for spares
 
the initial manufacturing cost is included under this WBS (equival­
ent production cost); refurbishment costs are included in WBS 03.
 
Provide logistics storage, accountability, and inventory of spares. 03
 
*01 - ENGINEERING; 02 - TOOLING; 03 = MANUFACTURING; 05 - QUALITY 
06- TEST; 09 - OTHER TECHNICAL SERVICES 
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* - WORK BREAKDOWN STRUCTURE DICIONARY 
5 10 03 
WBS LEVEL WBS NUMBER 
-Maintenance and Refurbishment
 
WBS TITLE 
DEFINITION 
Provide maintenance, repair, and refurbishment of PSS flight hardware and GSE.
 
WORK CONTENT SOW NO.* 
Provide maintenance and refurbishment of C&D equipment including 03
 
modification and reverification as required.
 
Provide maintenance and refurbishment of GSE and GSE test software. 03
 
*01 - ENGINEERING; 02 - TOOLING; 03 - MANUFACTURING; 05 - QUALITY 
06- TEST; 09 - OTHER TECHNICAL SERVICES 
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